COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: W'O

February 20, 2007

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

AUTHORIZE SUPPLEMENTAL CONSULTANT SERVICES AGREEMENT NO. 2
TOPANGA BEACH BOOSTER PUMP STATION AND

PRESSURE REGULATING STATION UPGRADE

SUPERVISIORIAL DISTRICT 3

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY WATERWORKS DISTRICT NO. 29, MALIBU:

Authorize the Director of Public Works or his designee to enter into and execute
Supplemental Consultant Services Agreement No. 2 to Contract No. 12050 with
PSOMAS for the modifications of the plans and construction specifications for the
Topanga Beach Booster Pump Station and Pressure Regulating Station Upgrade
Project for a not-to-exceed fee of $60,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of this recommendation is to authorize PSOMAS to modify the design
plans and construction specifications for the Project to accommodate a change in the
water pressure at the District’s interconnection with the Metropolitan Water District
(MWD).
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On November 8, 1999, your Board approved an Agreement with PSOMAS in the
amount of $125,000 to prepare plans and specifications for the Project.
PSOMAS submitted the Project's final design plans and specifications in January 2003.
However, due to other higher priority projects in the District, the construction of the
Project was put on hold at the time. On October 11, 2005, your Board authorized an
additional expenditure of $18,133 for a revised plan total of $143,133 for PSOMAS to
relocate the pump station to a nearby geologically stable site as recommended by
Geotechnical and Materials Engineering Division. The relocation of the pump station
was required due to a landslide near the original site caused by the 2005 rainstorms.

During the modification of the plans for the relocation of the pump station, we noticed
that the booster pump station was designed for a constant water pressure from the
MWD interconnection with the District. = However, the water pressure at the
interconnection has changed since then and, as a result, we need to change the pump
station design to accommodate for this change.

Since 1999, the range of variation in pressure at the interconnection has been gradually
widening due to the increase of water demands on MWD's transmission water main that
supplies the District's water. The pressure variation between the high and low limits
reached 50 pounds per square inch during last summer. To accommodate such a wide
range in the incoming pressure into the District's water system, the original design of the
pumps has to be modified.

Implementation of Strategic Plan Goals

This action meets the County Strategic Plan Goal of Organizational Effectiveness by
providing reliable water supply to its customers in the most efficient way.

FISCAL IMPACT/FINANCING

There will be no impact on the County’s General Fund. Sufficient funds are available
in the Fiscal Year 2006-07 Los Angeles County Waterworks District No. 29,
Capital Outlay Fund, to finance the cost of the additional design work.

PSOMAS submitted a proposal for $52,650 (enclosed) to revise the design
plans and specifications for the booster pumps. The requested not-to-exceed fee
of $60,000 includes $7,350 contingency and increases the total contract from
$143,133 to $203,133.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Agreement, previously adopted as to form by County Counsel, will be used.
The standard Board-directed clauses that provide for termination of services,
renegotiation, and hiring qualified displaced County employees will be included.

As required by your Board, language has been incorporated into the Agreement stating
that the consultant shall notify its employees and shall require each subconsultant to
notify its employees about Board Policy No. 5.135 (Safely Surrendered Baby Law) and
that they may be eligible for the Federal Earned Income Credit under the Federal
income tax laws.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, PSOMAS is willing to consider Greater Avenues for
Independence participants for future employment.

PSOMAS is in full compliance with Los Angeles County Code Chapter 2.200 (Child
Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury Services
Program).

ENVIRONMENTAL DOCUMENTATION

A finding of environmental impact is not required for awarding an Agreement. Any
project that may be proposed as a result of these design services will undergo the
appropriate environmental review.

CONTRACTING PROCESS

On November 8, 1999, your Board awarded Contract No. 12050 to PSOMAS to provide
engineering services for the Project for a not-to-exceed fee of $125,000. PSOMAS was
then authorized an additional expenditure of $18,133 for a revised total of $143,133 to
relocate the pump station. PSOMAS has agreed to provide the additional services to
modify the plans and specifications for a total not-to-exceed fee of $52,650. The
recommended Agreement includes $7,350 for design contingency and will increase the
contract amount from $143,133 to $203,133.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.

CONCLUSION

After adoption of this recommendation, please return one adopted copy of this letter to
Public Works, Waterworks and Sewer Maintenance Division, and forward one adopted
copy to the County Assessor.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

EH:Im

BDL2274
Enc.

cc.  Chief Administrative Office
County Assessor
County Counsel
Department of Public Social Services (GAIN)



LACDPW - Waterworks & Sewer Maintenance Division
Additional Services for Topanga Booster Pump Station
Project Budget

Personnel Hours

1) Total cost includes Electrical subconsuitant services as shown.
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1. Pump Selection and Analysis 4 40 41 6,780 $ 6,780
2. Meetings 10 11 21 |1 § 3,600 3,600
3. Flow Meter Vault 3 5 8| 975 975
4. 960 Zone Piping 10 15 25| § 3,075 3.075
5. Traffic Control 15 10 2518 3,300 3,300
6. Valves 2 10 8 20[% 2,730 $ 2,730
7. Electrical’ 2 7 14 23 2910 8 2,600 $ 5,510
18. Architectural/Structural - - - 3 -
I9. Specifications 24 28 3,860 $ 3,860
10. Parking Plans 6 12 18 || § 2,160 $ 2,160
11. Submittals 10 1419 1,310 $ 1,310
12. Project Management & QA/QC 8 10 18 3,850 3,550
D ota 8 8 6 4 44 b 4 0 00 P 6,850
15. Bidding Services 4 10 15 2008 3,855 $ 3,855
Less Credit for Existing Task 5 $ (2,495) 3 (2,495)
16. Record Drawings 4 20 2418 2,880 b 2,880
Less Credit for Existing Task 8 $ (1,820) ] (1,920)
17. Construction Services (opt. T & M 3 8
15,800 | $ $




